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NOTES

6 PoAB road is closed for all vehicles.

5 OSBL piping works.

8 OSBL: Temporary staging of PAR 
007/008.

1 WWT works.

2 OSBL piping/tank works.

3 WWT works.

4 OSBL steel structural works.

NOTES

b
Usual access to laydown area is 
blocked. Use alternative access (see 
note “c”).

a Access OSBL plot via east of the
1e Straat.

c Temporary access to Z3-13.

14 OSBL painting works.

15 OSBL positioning crane for VHM 
deep sump works.

13 Ground flare works.

12 OSBL works, including lifting 
operations.

11 SP&O works.

10 ECR works.

9 SP&O machinery parkings (Sarens).

7 OSBL excavation works for installation 
of lighting poles foundation and cables. 

LEGEND

Muster Point

Full Road Block
Full Road Block of
Intermitten duration

Restricted Bus Access

Bus Stop

Bus Route

Movable Walking Route

Pedestrian Crossing

AED

Wind Sock

Half Road Block

Medical Centre

Rendez-Vous Point

Alternative Bus Route
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